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Regional San’s South Sacramento County Agriculture and Habitat Lands Recycled Water, Groundwater Storage, and Conjunctive Use  
Program – Permit List for Water Storage Investment Program Application 

GRANTS Feasibility and Implementation Risk Tab, A.2 Permit List 

 
Agency Type of Approval Status Timing 

FEDERAL 
U.S. Army Corps of Engineers Clean Water Act, Section 404 Permit for any fill of wetlands or waters 

of the US 
To Be Completed Ph 1 - 2020 

Ph 2 - 2023 
Ph 3 - 2025 
Ph 4 - 2028 

U.S. Fish and Wildlife (USFWS) & National 
Oceanic and Atmospheric Administration 
(NOAA) National Marine Fisheries Service 

Section 7 Consultation/Biological Opinions (for effects on Federally-
listed species)1  

To Be Completed 
 

Ph 1 - 2020 
Ph 2 - 2023 
Ph 3 - 2025 
Ph 4 - 2028 

USFWS Agreement (for provision of water to Stone Lakes NWR) To Be Completed Ph 4 - 2026 

STATE 
SWRCB Wastewater Change Petition for a change in the point of discharge, 

place of use, or purpose of use of treated water1 
In progress September 2017 

SWRCB Coverage under the General Waste Discharge Requirements for 
Recycled Water Use (Statewide Recycled Water Permit, Order WQ 
2014-0090-DWQ) (for operation of the recycled water system) 

To Be Completed  
 

2019 

SWRCB Waste Discharge Requirements and Water Recycling Requirements 
for groundwater recharge with recycled water.  

To Be Completed 2019 

Central Valley Regional Water Quality 
Control Board (CVRWQCB) 

401 Water Quality Certification (required for 404 Permit) To Be Completed Ph 1 - 2020 
Ph 2 - 2023 
Ph 3 - 2025 
Ph 4 - 2028 

CVRWQCB Notice of Intent (NOI) for coverage under the Statewide Construction 
Stormwater Permit (for construction greater than 1 acre in size) 

To Be Completed Ph 1 - 2020 
Ph 2 - 2023 
Ph 3 - 2025 
Ph 4 - 2028 

CVRWQCB NOI for coverage under General Permit for discharges with Low-
Threat to Water Quality (for pipeline discharges for testing and 
startup 

To Be Completed  Ph 1 - 2020 
Ph 2 - 2023 
Ph 3 - 2025 
Ph 4 - 2028 

CVRWQCB Potential NPDES permit modification to add Stone Lakes as a 
discharge point 

To Be Completed – 
to be determined if 
needed 

Ph 4 - To be 
determined if 
needed  

California Division of Drinking Water Title 22 Engineer’s Report (production of recycled water) Completed 2017 
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Agency Type of Approval Status Timing 

California Division of Drinking Water Title 22 Engineer’s Report (addendum for distribution and use of 
recycled water in South County) 

To Be Completed 2019 

California Division of Drinking Water Title 22 Engineer’s Report (addendum for groundwater 
replenishment) 

To Be Completed 2019 

California Department of Fish and Wildlife 
(CDFW) 

Incidental Take Permit from California Department of Fish and 
Wildlife (for effects on State-listed species) 1 

To Be Completed Ph 1 - 2020 
Ph 2 - 2023 
Ph 3 - 2025 
Ph 4 - 2028 

CDFW Streambed Alteration Agreement (for pipeline crossings of creeks) To Be Completed Ph 1 - 2020 
Ph 2 - 2023 
Ph 3 - 2025 
Ph 4 - 2028 

Cal/OSHA – Tunnel and Mining Unit Construction Permit / Underground Classification for tunnels To Be Completed Ph 1 - 2020 
Ph 2 - 2023 
Ph 3 - 2025 
Ph 4 - 2028 

California Office of Historic Preservation Section 106 Consultation To Be Completed Ph 1 - 2020 
Ph 2 - 2023 
Ph 3 - 2025 
Ph 4 - 2028 

California Department of Transportation 
(Caltrans) 

Encroachment Permit (for crossing Interstate 5) To Be Completed Ph 4 - 2028 

Central Valley Flood Protection Board 
(CVFPB) 

Encroachment Permit (for crossing(s) of levees) To Be Completed – 
to be determined if 
needed 

Ph 3 – 2025 
Ph 4 - 2028 

LOCAL 
City of Elk Grove Encroachment Permits (for work within City rights-of-ways [ROW]) To Be Completed Ph 1 - 2020 

Sacramento County Encroachment Permits (for working within County ROWs)  To Be Completed Ph 1 - 2020 
Ph 2 - 2023 
Ph 3 - 2025 
Ph 4 - 2028 

Sacramento County Grading Permit To Be Completed Ph 1 - 2020 
Ph 2 - 2023 
Ph 3 - 2025 
Ph 4 - 2028 

Sacramento County Air Quality 
Management District 

Authority to Construct (for building and operating equipment that will 
meet air quality standards) 

To Be Completed Ph 1 - 2020 
Ph 2 - 2023 
Ph 3 - 2025 
Ph 4 - 2028 

Local Agency Formation Commission 
(LAFCO) 

Regional San annexation of Service Area for recycled water, with 
service limited to recycled water supply 

To Be Completed 2019 

Union Pacific Railroad Easement/encroachment to construct within right-of-way To Be Completed Ph 1 – 2020 
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Agency Type of Approval Status Timing 

Ph 3 - 2026 

Property Owners Agreements with current landowners(s) to use property for recharge  To Be Completed Ph 1 - 2020 

GSA (Sacramento Central Groundwater 
Authority or other relevant agency) and/or 
Sacramento County 

Potential well permits for construction, modification, repair, 
inactivation, or destruction of wells in groundwater basin (for 
monitoring of groundwater if existing well network is not sufficient) 

To Be Completed – 
to be determined if 
needed 

To be determined 
if needed 

 
 

1 Implementation of the Program requires that Regional San obtain approval of a Petition for Change for Owners of Waste Water 

Treatment Plants (Petition for Change) from the State Water Resources Control Board (SWRCB), Division of Water Rights 

pursuant to Section 1211 of the Water Code before making a change in the point of discharge, place of use, or purpose of use of 

treated water. The process for the Petition for Change is currently underway, and is anticipated to be completed by the end of 

2017. 

At this time, there are several protests pending to Regional San’s wastewater change petition (WW-0092) for the Program, and 

Regional San is in the midst of protest resolution discussions with the protestants.  Regional San is hopeful that it will be able to 

resolve the pending protests without the need for a hearing before the SWRCB.  Regional San will be reporting back to the 

SWRCB staff by September 15, 2017 regarding the status of the protest resolution efforts. 

                                                 

 


